

Sun Milestones

Milestone No.	Milestone Name	WP	Lead	Delivery Date	Comments
1	A matrix of available data for the SUN case studies	1	25	2	The map will be analysed by the Consortium to prioritise further testing
2	Delivery of pristine nanomaterials to partners	1	8	6	All pristine NOAA are delivered to partners
3	Delivery of nanoproducts to partners	1	8	9	All nanoproducts are delivered to partners
4	Map of release hot spots	2	34	6	The map will be used for targeting LCA and release studies
5	Delivery of aged NOAA for testing in other WPs	3	19	6	All aged NOAA are delivered to partners
6	Delivery of released NOAA for testing in other WPs	3	19	24	All released NOAA are delivered to partners
7	First long-term ecotoxicological results/tools	4	20	12	The results will be presented and evaluated by Consortium and AB
8	First in vitro and high throughput results	4	27	12	The results will be presented and evaluated by Consortium and AB
9	First risk assessment and mitigation tools	4	30	36	A report will be submitted to the AB for review
10	Completion of NOAA exposure and emission data templates and initial data libraries	5	17	14	The WP leader will control that templates are distributed among partners and all data are collected in the data libraries
11	Study protocol for the in vivo short term inhalation (STIS) and oral (STOS) studies	6	16	6	The protocol will be submitted and evaluated by AB
12	Data on the molecular, histological, biochemical and epigenetic responses	6	16	24	The data will be presented and evaluated by Consortium and AB
13	Data on the molecular, histological, biochemical and epigenetic responses	6	16	24	The data will be presented and evaluated by Consortium and AB

14	Stakeholders interviews for assessing their needs in regard to SUNDS design	8	11	6	The results of the survey will be presented and evaluated by the Consortium and the AB
15	Release of SUNDS beta prototype	8	1	24	The SUNDS beta prototype will be tested to the SUN case studies
16	Interviews for collecting the weights stakeholders associate with evaluation criteria	8	11	27	Report from the interviews will be prepared and distributed